Declassified in Part - Sanitized Copy Approved for Release 2012/10/25 : CIA-RDP78-03642A001500040035-3

95
Howie 43
Art Gde

STAT

PROGRESS REPORT

FOR

AUGUST THROUGH OCTOBER 1959

ON THE

CLIP MODIFICATION

1 DECEMBER 1959

Declassified in Part - Sanitized Copy Approved for Release 2012/10/25 : CIA-RDP78-03642A001500040035-3

Declassified in Part - Sanitized Copy Approved for Release 2012/10/25 : CIA-RDP78-03642A001500040035-3

At the end of July several dozen of the first three styles of clips were put on order for delivery by the middle of September. Since this work was actually production, the Project Officer requested a separate proposal be submitted covering this order.

In addition to the work on the 62 sets of clips, a modified sample of the Style #4 clip was again submitted. This was returned with a request for a further change, which was immediately incorporated, and two of the finished units were shipped for approval. In addition, work was completed on a further style incorporating a [redacted] STAT [redacted] STAT A sample of this item was returned to have the clip made more streamlined. [redacted] STAT [redacted] STAT Prototypes of three units are expected to be submitted during November.

Initial work was also performed on [redacted] STAT, a prototype of which should be available by the end of November.

FUTURE WORK

Continuation of work on the prototype [redacted] STAT [redacted] STAT will proceed.

FINANCIAL STATEMENT

Total Amount of Contract	$ 4,012.00
Extension of Funds Applied For	11,490.00
Expenditures for October 1959	1,256.24
Total Expenditures to 31 October 1959	7,482.82
Balance of Contract	8,019.18

Expiration Date: 26 December 1959

Declassified in Part - Sanitized Copy Approved for Release 2012/10/25 : CIA-RDP78-03642A001500040035-3